

Lab 2: Agile Backlog Creation & Sprint Simulation in Jira

Project: Corporate Mental Wellness & Counseling Platform

Tool: Jira (SCRUM, company-managed)

Contents

Page 2: Sprint 1 – Active Sprint Board

Page 3: Sprint 1 – Burndown Chart

Page 4: Sprint 2 – Active Sprint Board

Page 5: Sprint 2 – Burndown Chart

Page 6: Reflection Questions

Sprint 1 – Active Sprint Board

Corporate Mental Wellness & Counseling Platform · SCRUM board at sprint start: 5 user stories in To Do (SCRUM-12 to SCRUM-15 visible), story points and priorities assigned.

Atlassian Home | Jira Lab Steps | Board - SCRUM Sprint... | Dear Students, Comple... | SE Lab 2 - Agile Backlo... | Lab_2_Jira_Student_H... | 5th sem SE project tea...

Jira

Search

+ Create

See plans

3+

NS

For you

Recent

Starred

Apps

Plans

Spaces

Recent

Corporate Mental Wellness & Cou...

More spaces

Recommended

Collect requests

Try

Filters

Dashboards

Assets

Teams

Goals

Projects

Customize sidebar

Spaces

Corporate Mental Wellness & Counseling Platform

Summary | Backlog | Board | Development | Timeline | Docs | Forms | +

Search board

NS

Filter

Group

Complete sprint

To Do 5

In Progress 0

In Review 0

Done 0

Generate Anonymous Employee Pseudo-ID

Therapist & Privacy Management

SCRUM-12

5

Complete Stress Assessment

Employee Wellness & Assessment

SCRUM-13

5

Book Counseling Session

Counseling & Appointment Manag...

SCRUM-14

8

Manage Scheduled Counseling Sessions


Therapist & Privacy Management

SCRUM-15

5


Sprint 1 – Burndown Chart

Sprint burndown (Story points), 4 Oct – 11 Oct 2026. Remaining work (red) against the ideal guideline (grey).




Sprint 2 – Active Sprint Board

SCRUM board during Sprint 2: SCRUM-17 (3 pts) In Progress and SCRUM-18 (3 pts) In Review, covering Counseling & Appointment Management.



Sprint 2 – Burndown Chart

Sprint burndown (Story points) for SCRUM Sprint 2, 4 Oct – 11 Oct 2026.



Reflection Questions

1. Did your estimations reflect the actual effort?

Yes. The story-point estimates were reasonably close to the actual effort. Smaller stories were completed faster, while more complex stories required more effort.

2. Was your backlog well-prioritized?

Yes. The backlog was prioritized according to user importance and functionality, with important wellness and counseling features handled first.

3. How did your simulated sprint align with your plan?

The sprint generally aligned with the plan. The selected stories were completed within the sprint, and the work progressed from To Do → In Progress → Done.

4. What insights did the burndown chart give about your team's capacity?

The burndown chart showed how quickly the team completed the planned story points. Since the work reached zero remaining points, the team was able to complete the planned sprint workload.